COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/27/2007

ESTIMATE SUMMARY 11:55:29
CONTID: C15922B ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15922B-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 155.( DAYS TIME ALLOW: 11/16/2( FIXED COMPLETION DAT
I 70 Edwards East PERCENT TIME: 57.62 ORIG TIME ALLOW: 11/16/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-269
I 70 Edwards East
NAME OF ROAD: 70A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/25/2007 DATE TIME STARTED 02/21/2007
556 STRUTHERS AVENUE DATE LET 01/11/2007 DATE WORK BEGAN 05/02/2007
DATE AWARDED 01/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/21/2007 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 02/21/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,587,794.50 PARTICIPATING $ 4,361,339.71 S 1,254,799.01
AWARD PROJECT AMT: $ 6,097,048.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 66.20% TOTAL EARNINGS 4,361,339.71 1,254,799.01
FUNDS AVAILABLE: $ 2,226,454.79 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,361,339.71 1,254,799.01
TOTAL CLAIMS: $ 0.00 RETATNAGE -91,455.73 -9,419.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,269,883.98 1,245,379.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,269,883.98 1,245,379.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,245,379.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15922B-BID ESTIMATE RUN 07/27/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0003 11:55:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 24,753.000 20,735.000
Sy 4,018.000 12,054.00
3.00000 24,753.000 74,259.00
0010 202-00504 *REMOVAL OF EXPANSION DEVICE 447.000 0.000
LF 86.800 6,510.00
75.00000 86.800 6,510.00
0015 203-01140 ROLLING 20.000 0.000
HOUR 0.000 0.00
91.00000 0.000 0.00
0020 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
116.00000 0.000 0.00
0025 203-01510 BACKHOE 20.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0030 203-02330 LABORER 50.000 0.000
HOUR 0.000 0.00
46.00000 0.000 0.00
0035 210-04030 *MODIFY GUARDRAIL 1,013.000 0.000
LF 175.000 2,450.00
14.00000 175.000 2,450.00
0040 210-04200 *ADJUST GUARDRAIL 37,152.000 0.000
LF 5,622.000 10,119.60
1.80000 5,622.000 10,119.60
0045 304-07000  AGGREGATE BASE COURSE (CLASS 7) 4,936.000 0.000
TON 0.000 0.00
32.00000 0.000 0.00
0050 403-09210 *STONE MATRIX ASPHALT 35,990.000 25,441.350
TON 4,671.660 284,971.26
61.00000 30,113.010 1,836,893.61
0055 403-34801 HOT MIX ASPHALT (GRADING SX) (100) 3,968.000 0.000
TON 3,316.950  238,820.40

72.00000 3,316.950 238,820.40



CONTID: C15922B COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15922B-BID ESTIMATE RUN 07/27/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0003 11:55:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 270.000 0.000
TON 174.740 78,633.00
450.00000 174.740 78,633.00
0065 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,627.000 1,651.890
TON 304.080 156,601.20
515.00000 1,955.970 1,007,324.55
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 31,372.000 5,172.000
GAL 1,497.000 2,619.75
1.75000 6,669.000 11,670.75
0075 518-02100 *POLYMER MORTAR END DAM 259.000 0.000
CF 38.000 14,478.00
381.00000 38.000 14,478.00
0080 518-03100 *RAPID CURE SILICONE JOINT SEAL 447.000 0.000
LF 86.800 3,558.80
41.00000 86.800 3,558.80
0085 614-80387 *RUMBLE STRIP (GRINDING) 134,626.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0090 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
480,000.00000 0.000 0.00
0095 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
9,000.00000 0.500 4,500.00
0100 627-00001 *PAVEMENT MARKING PAINT 909.000 721.000
GAL 188.000 8,648.00
46.00000 909.000 41,814.00
0105 627-00005 *EPOXY PAVEMENT MARKING 646.000 0.000
GAL 0.000 0.00
99.00000 0.000 0.00
0110 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 5,795.000 0.000
SF 0.000 0.00

14.00000 0.000 0.00
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PCN: 15922B-BID ESTIMATE RUN 07/27/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0003 11:55:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00000 *FLAGGING 1,872.000 1,203.000
HOUR 669.000 20,070.00
30.00000 1,872.000 56,160.00
0120 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 30.000
DAY 8.000 2,344.00
293.00000 38.000 11,134.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 109.000 30.000
DAY 17.000 20,400.00
1,200.00000 47.000 56,400.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 68.000 18.000
EACH 0.500 44.00
88.00000 18.500 1,628.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 151.000 64.000
EACH 11.500 1,081.00
94.00000 75.500 7,097.00
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 42.000 19.000
EACH 2.000 200.00
100.00000 21.000 2,100.00
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
8,800.00000 1.000 8,800.00
0150 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 2.000
TYPE)
EACH 0.500 875.00
1,750.00000 2.500 4,375.00
0155 630-80360 *DRUM CHANNELIZING DEVICE 75.000 8.500
EACH 0.500 14.50
29.00000 9.000 261.00
0160 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 48.000 17.500
EACH 6.500 227.50
35.00000 24.000 840.00
0165 630-80380 *TRAFFIC CONE 1,000.000 375.000
EACH 75.000 1,725.00

23.00000 450.000 10,350.00
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PCN: 15922B-BID ESTIMATE RUN 07/27/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0003 11:55:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
21,000.00000 1.000 21,000.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 164,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 206,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70016 F/A FUEL COST ADJUSTMENT 53,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 210-04000 ADJUST STRUCTURE ADDED CONTRACT WORK CO2 0.000 0.000
EACH 0.000 0.00
586.00000 0.000 0.00
0310 210-04020 MODIFY INLET ADDED CONTRACT WORK CO2 0.000 0.000
EACH 0.000 0.00
861.00000 0.000 0.00
0315 626-00000 MOBILIZATION ADDED CONTRACT WORK CO2 0.000 0.600
LS 0.400  248,000.00
620,000.00000 1.000 620,000.00
0320 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE SMA OVERWEIGHT 0.000 -280.000
DOL 0.000 0.00

1.00000 -280.000 -280.00
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PCN: 15922B-BID ESTIMATE RUN 07/27/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0003 11:55:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCE HMA OVERWEIGHT 0.000 0.000
DOL -40.000 -40.00
1.00000 -40.000 -40.00
CAT 0200 CURRENT AMT 5,927,858.50 $1,114,405.01$ 4,130,856.71
CAT NO0201 SAFETY ENHANCEMENT
0205 202-01140 REMOVAL OF GUARDRAIL TYPE 4 3,461.000 1,115.000
LF 1,112.000 20,016.00
18.00000 2,227.000 40,086.00
0210 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
144.00000 0.000 0.00
0215 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
3,445.00000 1.000 3,445.00
0220 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
88.00000 0.000 0.00
0225 210-04025 *MODIFY STRUCTURE 18.000 0.000
EACH 0.000 0.00
428.00000 0.000 0.00
0230 606-00715 *GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 3,434.000 246.000
LF 1,112.000 93,408.00
84.00000 1,358.000 114,072.00
0235 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0240 612-00022 *DELINEATOR (TYPE II) (BARRIER) 20.000 0.000
EACH 0.000 0.00
59.00000 0.000 0.00
0245 612-00070 REFLECTOR STRIP (4 INCH) 392.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
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PCN: 15922B-BID ESTIMATE RUN 07/27/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0003 11:55:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENT

0250 612-00075 REFLECTOR STRIP (6 INCH) 7,368.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0255 614-00012 *SIGN PANEL (CLASS II) 53.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0260 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 84.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0265 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 5.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
175.00000 0.000 0.00
0270 630-00000 *FLAGGING 500.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0275 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 0.000 0.00
293.00000 0.000 0.00
0280 630-00012 *TRAFFIC CONTROL MANAGEMENT 6.000 0.000
DAY 0.000 0.00
1,200.00000 0.000 0.00
0285 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 680.000 30.000
LF 310.000 26,970.00
87.00000 340.000 29,580.00
CAT 0201 CURRENT AMT $ 616,636.00 $ 140,394.008$ 187,183.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0295 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

21,000.00000 1.000 21,000.00
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PCN: 15922B-BID ESTIMATE RUN 07/27/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0003 11:55:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0300 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
CAT 0400 CURRENT AMT $ 43,300.00 $ 0.00s 43,300.00

PROJECT TOTAL CURRENT AMT §

6,587,794.50 $1,254,799.01 $ 4,361,339.71



